
  1 | Melton Borough Council: 2019 Authority Monitoring Report 

 

 

Authority Monitoring Report 2019: 

Melton Sustainable Neighbourhoods 

This section assesses the progress in bringing forward the planned Melton North and Melton South sustainable neighbourhoods to 

provide strategic scale growth of housing and employment, along with infrastructure such as the Melton Mowbray Distributor Road 

(MMDR), in accordance with Policies SS4 and SS5 of the Local Plan.  

Policy 

SS4 
Melton South Sustainable 
Neighbourhood 

IN1 
Transport & Strategic 
Transport Infrastructure 

SS5 
Melton North Sustainable 
Neighbourhood 

  

 

In Jan 2019, MBC appointed One Creative Environments Ltd to prepare masterplans for both Sustainable Neighbourhoods, and 
this work is due for completion and incorporation into SPD during Autumn 2019. 

Between the 7th June and 25th July a public consultation commenced on the Melton Sustainable Neighbourhoods SPD Scoping 
Report, and its accompanying Sustainability Appraisal, Strategic Environmental Assessment and Habitats Regulations Assessment 
Screening Report. This consultation is the first stage in preparing a SPD, with a further public consultation on a draft SPD to follow 
later this summer. Details on the SPD and the information that was taken into consideration in drafting the SPD can be found on the 
following link: https://www.meltonplan.co.uk/sns 

 

https://www.oneltd.com/
https://www.meltonplan.co.uk/sns
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Melton North Sustainable Neighbourhood (NSN) progress (Source: MBC) 

Target: To deliver 125 dwellings by 2021. To deliver 1500 dwellings by 2036 and a Primary School. 

 The information is retrieved by the MBC officers via regular site visits and discussions with developers.  

 In the last year there has been no onsite progress been made to housing or the primary school.  

 

Table 1: Details of submitted sites including number of units allocated and status of applications at March 2018 

Allocated Site 
No. of 
Units Planning Application  Status  

Melton North Sustainable Neighbourhood (NSN)  

NSN (Part) 200 14/00808/OUT PPG 

    19/00208/REM Pending 

NSN (Part) 290 18/00359/OUT Pending 

NSN (Part) 400 18/00769/OUT Pending 

 

Trend = Steady. No houses or primary school have been delivered yet. Outline planning applications have been submitted for 

sections of the neighbourhood including 18/00769/OUT (400 dwellings) and 18/00359/OUT (290 dwellings and primary school) 

which are pending and 14/00808/OUT (200 dwellings) has been permitted with reserved matters 19/00208/REM pending.  

Subject to progression of application 14/00808/OUT the North Sustainable Neighbourhood is expected to meet the 2021 target in 

terms of housing provision. The primary school is likely to be delivered later in the development programme. 

Performance = Uncertain. Permitted application 14/00808/OUT is making progress with a reserved matters application submitted 

in February 2019. Archaeological investigations have been undertaken and an application to discharge conditions is also pending; 

subject to approval works are estimating to commence later this year. Additionally progress is being made towards creating 

masterplans for the sustainable neighbourhoods.  

 

https://www.meltonplan.co.uk/
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Figure 1: Accompanying map to Table 1: Details of submitted sites including number of units allocated and status of applications at March 2018. 
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Melton South Sustainable Neighbourhood (SSN) progress (Source: MBC) 

Target: To deliver 250 dwellings by 2021. Deliver 1700 dwellings by 2036, 20ha of employment and a primary School. 

 The information is retrieved by the MBC officers via regular site visits and discussions with developers. 

 In the last year there has been no onsite progress been made to housing or the primary school.  

 A bid for Housing Infrastructure Funding (HIF) to support its delivery is currently being considered by the Government. 

 

Table 2: Details of submitted sites including number of units allocated and status of applications at March 2018 

Allocated 
Site 

No. of 
Units Planning Application  Status  

Melton South Sustainable Neighbourhood (SSN)  

SSN (Part) 520 15/00910/OUT PPG 

  249 19/00245/REM Pending 

  266 19/00377/REM Pending 

SSN (Part) 60 19/00376/FUL Pending 

SSN (Part) 1500 16/00515/OUT Pending 

SSN (Part) 15/00127/OUT Pending 

 

Trend = Steady. No houses or primary school have been delivered yet or are under construction. Outline planning permission has 

already been granted for 520 dwellings (15/00910/OUT) on part of the SSN and a planning application is pending for 1500 

elsewhere within the SSN (15/00127/OUT, 16/00515/OUT). It is expected that the 2021 housing target will be met with the current 

status of the applications. The primary school and the employment land off Leicester Road are likely to be delivered later in the 

development. 

Performance = Uncertain. Approval and progression of 15/00910/OUT shows positive signs to commence delivery of 30.6% of the 

total housing needed, with a further 2 applications pending approval. Additionally progress is being made on preparing masterplans 

for the sustainable neighbourhoods, with completion of these expected in late summer 2019. 

https://www.meltonplan.co.uk/
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Figure 2: Accompanying map to Table 2: Details of submitted sites including number of units allocated and status of applications at March 2018. 
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Melton Mowbray Distributor Road (MMDR) progress (Source: LCC) 

Target: Progress in accordance to the timeline established by the Department of Transport (DofT) and Leicestershire 

County Council (LCC), see below for original timeline and current status. 

 

 The information is updated by the Leicestershire County Council on a regular basis, and these updates are reflected in the 

AMR. 

 For further details please see https://www.leicestershire.gov.uk/roads-and-travel/road-maintenance/melton-mowbray-distributor-

road-scheme 

 During this period reported, a planning application for the Melton Mowbray Distributor Road was submitted in October 2018. For 

further details please visit the Planning Portal where you can search the name of this scheme or use planning reference 

2018/Reg3Ma/0182/LCC. Planning permission was granted on Thursday 23 May 2019.  

 The original timeline set out for the scheme can be found below in Figure 1.  

 

Trend = Positive. The current status of the scheme is ahead of the original timeline. It is currently anticipated that the main 

construction works will commence on site in early 2021 and will finish mid 2023 

Performance = Positive. There has been substantial progress following the successful bid to the Department for Transport (DfT) 

Local Major Schemes Fund and means that the project is on schedule to help deal with the current and eventual increase in traffic 

in Melton Mowbray arising from the developments planned in the sustainable neighbourhoods. 

Figure 1. Original MMDR Timeline  

https://www.leicestershire.gov.uk/roads-and-travel/road-maintenance/melton-mowbray-distributor-road-scheme
https://www.leicestershire.gov.uk/roads-and-travel/road-maintenance/melton-mowbray-distributor-road-scheme
https://www.leicestershire.gov.uk/roads-and-travel/road-maintenance/melton-mowbray-distributor-road-scheme
http://leicestershire.planning-register.co.uk/

