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MATTER 10: Infrastructure Delivery 

10.1 In the light of new policy IN1 on the Melton Mowbray Transport 

Strategy and the policy for Transport, Accessibility and Parking (old 

Policy IN1), does the Plan provide an evidence-based, integrated and 

effective policy framework for transport that will support the 

implementation of the spatial strategy?  How will any impacts on areas 

beyond the Borough boundary be addressed? 

10.2 Taking account of the Infrastructure Delivery Plan, the delivery 

schedule in Appendix 4 and the process for updating them, Policy IN2 

and other supporting policies in the Plan, are there grounds for 

reasonable confidence that the necessary infrastructure will be provided 

to support the timely implementation of the spatial strategy? 

 

 

10.1.1 Focused Change FC11 sets out a newly worded Policy IN1 relating to the 

Melton Mowbray Transport Strategy.  This sets out a transport strategy to 

be funded and delivered by private developers and the public sector 

comprising a Melton Mowbray Distributor Road from the A606 Nottingham 

Road to the A607 Leicester Road around the east of the town, along with a 

package of complementary measures including enhanced pedestrian, 

cycling and public transport facilities and access to the town centre and 

other local journey attractors from the proposed sustainable urban 

extensions. 

10.1.2 The evidence to support this strategy is set out in the Melton Mowbray 

Distributor Road Options Appraisal Report, Jacobs, July 2016 (MBC/T6) 

and the Melton Mowbray Infrastructure Delivery Plan, April 2017 

(MBC/INF1). 

10.1.3 Paragraph 8.3.14 of FC11 advises that the Council envisages that the 

Melton Mowbray Distributor Road would be delivered in part by developers 

in association with the proposed northern and southern urban extensions, 

through financial contributions from other developments in Melton 

Mowbray and by securing public funding.  Reference is made to the 

funding secured from the Department of Transport’s Large Local Major 

Transport Schemes Fund to prepare a business case to underpin future 

funding bids.  An accelerated timescale is set out to deliver the northern 
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and eastern sections of the route commencing in 2020, with completion by 

2022. 

10.1.4 In developing its proposals for the South Melton Sustainable 

Neighbourhood, Davidsons Developments has worked closely with 

Leicestershire County Council and the Borough Council in developing 

proposals to deliver part of the southern link road from Burton Road to 

Dalby Road and from Kirby Lane to Leicester Road in association with 

proposals for the development of 1,500 homes and associated community 

facilities (application ref 16/00515/OUT).   

10.1.5 As part of the work to support the outline planning application, ADC 

Infrastructure has prepared a Transport Assessment to demonstrate how 

the proposals for 1,500 homes as part of the sustainable urban extension 

could be delivered without severe impacts on the highway network.  Along 

with the delivery of sections of the southern link road, the proposals would 

provide improvements to Kirby Lane as an interim solution pending the 

completion of the full southern link road.  ADC Infrastructure has worked 

closely with officers from Leicestershire County Council in developing the 

proposals for the southern link road, including the commissioning of 

modelling using the Leicester and Leicestershire Integrated Transport 

Model (LLITM).  The outline application includes detailed design proposals 

of the proposed sections of the southern link road and roundabout 

junctions at Burton Road, Sandy Lane, Dalby Road and Leicester Road. 

10.1.6 Work undertaken for the outline planning application confirms that, whilst 

challenging, the development would be able to fund the delivery of the 

sections of the link road as proposed.  Leicestershire County Council, 

Melton Borough Council and Davidsons Developments have worked 

together to submit a bid to DCLG for forward funding through the Housing 

Infrastructure Fund to assist in the early delivery of the southern link road.  

In progressing the planning application, Davidsons is liaising with the 

Borough Council over the package of section 106 contributions, 

recognising the priority to secure the delivery of the southern link road. 

10.1.7 The new Policy IN1 confirms that where necessary, the Council or the 

Local Highway Authority will use their compulsory purchase powers to 

deliver sections of the distributor road if required.  Davidsons supported 

this commitment to using compulsory purchase powers in the Focused 

Change.   


