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1.   Introduction  

  

1.1.  The proposed housing requirement for the Borough of Melton is 6,125 homes between 

2011 and 2036. At 1st April 2016 there was an outstanding requirement for some 5,623 

houses to be delivered by the end of the plan period.  The proposed housing 

requirements for Melton Borough are explained in the Housing Topic Paper which 

should be read alongside this paper and the Submission version of the Local Plan.    

  

1.2.  The  Melton  Local  Plan  (Submission version)  sets  out  how  this remaining  

development  will  be  distributed  in  the  Borough  between  2011 and 2036.  The 

strategic approach to delivering this residual requirement is largely through two 

Sustainable Neighbourhoods to the north and south of Melton Mowbray. This Topic 

Paper explains the rationale and justification for focusing housing development in 

these Sustainable Neighbourhoods when considered against competing options. 

 

1.3 The Topic paper will also consider issues of deliverability and viability in order to 

demonstrate that the scheme can deliver to a realistic timetable and that all partners 

are supportive of the proposed development timescale and principles. The 

development of the Topic Paper has involved key stakeholders including the site 

promoters and infrastructure providers, most notably: Leicestershire County Council 

Transport Officers1; Leicestershire County Council Education Officers2 East 

Leicestershire and Rutland Clinical Commissioning Group3. A trajectory showing the 

anticipated delivery of development is set out in paragraph 6. 

 

2.      Background - Overall Strategy  

  

2.1.  The  overall  distribution  proposed  in  the  Submission Local Plan  is underpinned  by  

a  strategy  of  urban  concentration  which seeks to provide 65% of housing within and 

adjacent to the main town of Melton Mowbray.  The aim of this strategy is to provide 

development in the most sustainable locations and ensure that new homes and jobs 

are located so that they have easy access to existing infrastructure, employment 

opportunities and transport choice in Melton Mowbray and can help to support 

regeneration, reduce the need for people to travel by car and provide transport choice 

allowing new residents to walk, cycle or use public transport. In addition, the SNs will 

                                                           
1
 In relation to the Melton Mowbray Eastern Distributer Road. 

2
 In relation to provision of new schools and expansion of other education facilities. 

3
 In relation to provision of primary care. 
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deliver infrastructure that will have wider benefits, most notably the Melton Mowbray 

Distributer Road (to the South, East and North of the town).  

  

2.2   This  strategy  of  concentrating development in Melton Mowbray and provision of 

large scale developments (Sustainable neighbourhoods) were  first  considered  

through  a Local Plan  ‘Issues  and  Options’  consultation  document  in  September 

2014. Four distribution options were considered: 

 

1. Melton Mowbray Focus; 

2. Reduced Melton Mowbray Focus; 

3. Dispersed development and; 

4. One location (New settlement).  

 

In addition, the SA considered three options for the delivery of growth around Melton 

Mowbray, these were: 

 

  1. Concentrated in a single large development on the edge of town; 

  2. Provided through a few larger developments, and; 

  3. Development dispersed around the town.   

 

The Sustainability Appraisal4 supported the strategic approaches of focussing growth 

in Melton Mowbray through a ‘Single Large Development’ (Sustainable Urban 

Extension). Subsequent versions of the SA5 concluded that provision of more than one 

large development and concluded that this approach helped to meet the SA 

Objectives. Providing Large Scale Growth on more than one site also resulted in 

positive impacts. This strategic approach is broadly consistent with the National 

Planning Policy Framework (NPPF) which seeks to significantly boost the supply of 

housing whilst reducing the need to travel.  

  

2.3.  The  Sustainability  Appraisal  concluded that  the  alternative  strategies  including ‘new 

settlements’ and ‘distributing development widely’ would  not  perform  well against the 

sustainability  objectives. 

 

                                                           
4
 Issues and Options Sustainability appraisal January 2015 

http://www.melton.gov.uk/directory_record/9750/melton_local_plan_issues_and_options_sustainability_app
raisal_amended  
5
Emerging options Sustainability appraisal (2015) 

http://www.melton.gov.uk/directory_record/9786/sustainability_appraisal  

http://www.melton.gov.uk/directory_record/9750/melton_local_plan_issues_and_options_sustainability_appraisal_amended
http://www.melton.gov.uk/directory_record/9750/melton_local_plan_issues_and_options_sustainability_appraisal_amended
http://www.melton.gov.uk/directory_record/9786/sustainability_appraisal
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2.4.  Having  considered the options, Melton  Borough  Council resolved  to  support  the 

approach  of delivering two Sustainable Neighbourhoods at  its  meeting  on  8th 

December 2015 (minute CO47 refers) .   

  

3.   Melton Mowbray focus  

  

3.1  Melton Mowbray  is  one  of  five  main towns in  Leicestershire which are defined as 

Main towns6 / Sub-Regional Centres7 . This strategic approach of identifying ‘main 

towns’ / Sub-Regional Centres has continued through the production of Local Plans in 

Leicestershire. These are generally larger towns (with populations of 20,000 or more) 

and with a wide range of services and facilities which provide a focus for a wider 

catchment. The main towns have historically been the focus for the distribution of 

development in Leicester and Leicestershire (in addition to the Principal Urban Area of 

Leicester).   

  

3.2 Notwithstanding  the  revocation  of  the  Regional  Plan and Structure Plan,  the  

evidence  contained in the SA and other studies still considers that directing growth to 

the Sub-Regional Centres is the most sustainable  pattern  of  development as they  

offer  the  widest  range  of  facilities,  services,  employment  and transport choice.    

 

3.3 In addition to the advantages of Melton Mowbray in terms of its Services, facilities, 

employment opportunities and access to public transport. Identifying growth in the 

town would enable delivery of a ‘Distributer Road’ that would address some of the 

transport constraints in Melton Mowbray town centre (particularly at junctions within 

the town centre on the A606 and A607). Evidence8 indicates that junction capacity 

(using volume / capacity ratios) is currently ‘stressed’ and at some junctions is 

exceeded, even without additional development. The evidence indicates that the 

proposed levels of development would result in additional delays, congestion and 

reduced average vehicle speeds (with potential for increased pollution). The mitigation 

effects of a distributer road, funded mainly by the development, would help to address 

these impacts.  

 

 

 

                                                           
6
 Initially in the now revoked Leicestershire,  Leicester  and Rutland  Structure  Plan  1996-2016. 

7
 In the East Midlands Regional Plan 2009.  

8
 The Melton Mowbray Distributer Road assessment (phase 2) – July 2016 
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4.   Reasons for Large Scale developments (Sustainable Urban Extensions)  

  

4.1 In  the  context  of  the  urban  concentration  strategy, the  Local  Plan proposes  to  

focus  the  majority  of  development in two large scale mixed-use Sustainable 

Neighbourhoods. This strategy responds to the significant scale of development 

required in the Borough with insufficient brownfield land opportunities to meet housing 

requirements. In this context, Sustainable Neighbourhoods are considered to be the 

most appropriate strategy for locating development in the Borough of Melton.      

 

4.2 The main advantages of providing Large-Scale growth options (Sustainable 

Neighbourhoods) are that they: 

 

 Allow a move away from piecemeal development involving the incremental addition 

of housing estates at on the edge of towns with few additional  services  and  

facilities; 

 Provide the critical mass to fund necessary infrastructure (including the MMDR, 

Primary School and affordable housing; 

 Can be carefully masterplanned to incorporate well-planned infrastructure and green 

spaces, making the most of  the  potential  of  green  technologies  in  a  way  that  

has  not  been possible in more piecemeal developments in the past.’  

 They are described as sustainable urban extensions as they are large enough to 

deliver significant new infrastructure  (such  as  parks,  roads,  schools  and  

drainage)  and  a good range of services and facilities to support the new homes and 

jobs; 

 Provide an appropriate mix of uses including homes, employment shopping, leisure 

and community facilities (including schools), in tandem with Green Infrastructure to 

provide for a high quality development. 

 Allow easy  access  by  alternative  means  of  transport  thereby  reducing the need 

to travel by private car;  

 Provide a range of facilities to provide the infrastructure to create a balanced and 

mixed community;  

 Provide  opportunities to  enhance  the  natural environment through creation of new 

areas of bio-diversity and habitats, and;   

 Allow potential to link existing communities with new development and infrastructure 

without creating isolated areas of development. 
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5.   Options for Large Scale developments (Sustainable Urban Extensions)  

 

5.1 The identification of two Sustainable neighbourhoods to the North and South of Melton 

Mowbray is the culmination of several stages of Local Plan development. The now 

revoked ‘East Midlands Regional Plan (2009)’ (EMRP) identified a housing 

requirement for the Borough of Melton and identified that growth should be provided 

mainly at Melton Mowbray including ‘Sustainable Urban Extensions as necessary’.  

 

5.2 Until its revocation, the EMRP set the planning framework for Melton Borough. The 

‘Melton Core Strategy (2012)’ sought to allocate a Sustainable Urban Extension (SUE) 

for 1,000 houses to the North of Melton Mowbray as a key element of its housing 

delivery. At this time, options were considered for either a southern or northern SUE. 

The Council’s preference was to develop to the north. In 2013 the EMRP was revoked 

and the Melton Borough Core Strategy was withdrawn following examination.   

 

5.3 Updated evidence of housing need9 resulted in an uplift from 170 houses per year to 

245 per year. In addition, an extension of the plan period from 2026 to 2036 raised the 

overall requirements for housing from 3,400 in the 2014 Core Strategy to 6,125 in the 

emerging Local Plan. This uplift resulted in a substantial uplift in housing numbers that 

would require two large urban extensions.  

 

5.4 The Local Plan ‘Issues and Options’ paper (September 2014) initially identified five 

options for Large Scale Growth10. Further options were identified as a result of 

consultation responses. These were considered in advance of the Local Plan 

‘Emerging options’ through the Council’s ‘Large-Scale Development Site Options 

Paper (2015)’11 . This document considered a number of site options including ‘Urban 

Extensions’ ‘Directions of Growth’ and ‘New Settlements’. The sites included: 

 

 Melton South (Urban Extension) 

 Melton south & Melton East combined (Urban Extension) 

 Melton East (Urban Extension) 

 Melton North (Urban Extension) 

 Thorpe Arnold (Urban Extension) 

                                                           
9
 Contained within the Leicester and Leicestershire Strategic Housing Market Area Assessment (SHMA) 

10
 Normanton Airfield, Belvoir Road (Bottesfor), Melton Mowbray (North & South) and Dalby Airfield.  

11
Large Scale Development site options paper 

http://www.melton.gov.uk/downloads/file/2390/large_scale_development_site_options  

http://www.melton.gov.uk/downloads/file/2390/large_scale_development_site_options
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 Welby (Urban Extension) 

 Belvoir Road Bottesford (Urban Extension) 

 Dalby / Melton Mowbray Airfield (New Settlement) 

 Normanton Airfield (New Settlement) 

 Land at Six Hills (New Settlement) 

 Melton East (Direction of Growth12) 

 Melton West (Direction of Growth) 

 

5.5 Each of the twelve options was subsequently considered through the Sustainability 

Appraisal associated with the Local Plan Emerging Options.  In summary, the SA 

concluded that: 

 

“……..in general the large-development sites around Melton Mowbray are more 

likely to result in positive effects than those in the more remote rural parts of the 

Borough. The potential Melton South and Melton North SUEs have generally more 

positive and fewer negative effects than other large-scale site options, both around 

Melton Mowbray and elsewhere in the Borough.” 

  

5.6 The Large scale options that were not pursued as preferred options were mainly 

dismissed because they were in less sustainable locations or there was some 

uncertainty that they were able to deliver the development and associated 

infrastructure during the plan period. A summary of the reasons for dismissing each of 

the options is attached as Appendix 3.  

 

5.7 New settlement options were considered but not pursued primarily because of they 

were less well connected to existing services, facilities and employment opportunities 

and therefore likely to result in unsustainable commuting and travel patterns to achieve 

services and facilities. The Council sought to allocate a ‘New Settlement’ at Dalby 

airfield in the previous Local Plan. This ‘allocation’ has failed to deliver any houses 

since the plan’s adoption in 1999 and is symptomatic of the difficulty of delivering 

houses in new settlements. No compelling evidence has been provided that would 

suggest these sites are able to deliver the required housing during the plan period. 

Notwithstanding this, Policy SS3 of the Submission version of the Local plan identifies 

that these sites will be considered further as potential alternative options if the 

preferred options of MSSN and MNSN fail to deliver.   

                                                           
12

 Directions of growth were not specific site areas as a result of no single promoter identifying land.  
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5.8 The Melton Mowbray North and South Sustainable Neighbourhoods were consulted on 

as part of the Emerging Options Consultation (January 2016). Representations made 

regarding the suitability of the MNSN and MSSN were varied. There were some ‘in-

principle objections’ to both sites in terms of: 

 Loss of countryside,  

 Impact on local services & facilities,  

 Impact of the scale on local character and separation of settlements, 

 Flooding,  

 Loss of agricultural land, 

 An over-reliance on too few sites, and 

 The ability to deliver the proposed trajectory.  

 

5.9  Specific concerns relating MNSN were the impact on Melton Mowbray Country Park. 

Concerns relating specifically to the MSSN were the potential impact on the Scheduled 

Monument at Burton Lazars.   

 

6.  Strategic Housing Development Options 

 

6.0 This section considers in more detail the policy requirements for both the MSSN and 

MNSN. The chapter identifies the requirements and the evidence that underpins this. 

 

Melton South Sustainable Neighbourhood (Policy SS4) 

 

6.1   The main elements of delivery for the Melton South SN are: 

 2,000 houses (1,700 within the plan period). The evidence underpinning the 

overall housing requirements is derived from the 2014 Strategic Housing Market 

Area Assessment13 which identifies an annual requirement for 245 houses per 

year. The focus on Melton Mowbray and delivery through Sustainable 

Neighbourhoods has been informed through the Sustainability Appraisal14 which 

considered this a sustainable approach to delivery. The trajectory for delivery is 

considered to be realistic, as evidenced by the Council’s SHLAA developer panel 

                                                           
13

 
http://www.melton.gov.uk/directory_record/9731/leicester_and_leicestershire_strategic_housing_market_as
sessment_2014 (Table 85, pp186) 
14

 http://www.melton.gov.uk/downloads/file/1678/sustainability_appraisal_issues_and_options_local_plan
  

http://www.melton.gov.uk/directory_record/9731/leicester_and_leicestershire_strategic_housing_market_assessment_2014
http://www.melton.gov.uk/directory_record/9731/leicester_and_leicestershire_strategic_housing_market_assessment_2014
http://www.melton.gov.uk/downloads/file/1678/sustainability_appraisal_issues_and_options_local_plan
http://www.melton.gov.uk/downloads/file/1678/sustainability_appraisal_issues_and_options_local_plan
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and a letter from the site promoters at Appendix 1 ( Note - information awaited ) . 

The scale of the development has been informed by: 

o  the scale of development required,  

o environmental limitations of the site,  

o appropriate densities, and  

o the need to secure a ‘critical mass’ of housing to finance and deliver the 

necessary infrastructure.  

 20 hectares of employment land. The overall requirements are evidenced from the 

Melton Borough Employment Land Review 201515, which indicated that a 20 ha 

employment site be allocation on Leicester Road (as part of the MSSN) as a high 

Policy Priority.  

 A new primary school. The requirement is supported by the Local Education 

Authority and evidenced from their calculations of potential capacity in existing 

schools and potential increases in student numbers resulting from the new 

development (480 students of primary school age with 408 over the plan period16) 

 Retail provision of 400 sq m of A1 uses and 400 sq m of A2-A5 uses. The 

requirements are evidenced by the Melton Retail Study 201517.  

 A number of transport mitigation measures including hard and soft measures. The 

main mitigation measure is the delivery of the southern section of the Melton 

Mowbray Distributer Road. Leicestershire County Council have liaised with the 

development consortium and are satisfied with the principle of the route.  

 The policy seeks to protect key features from the natural, built and historic 

environment. A key issue is protection of the setting of the ‘St Mary and St 

Lazarus Hospital’ Scheduled Monument at Burton Lazars. Discussions between 

the site promoters and Historic England have sought to provide adequate distance 

separation between the development and the monument. 

 

6.2 The reasons for identifying the Melton South Sustainable Neighbourhood are that:    

 The  area  is  considered  capable  of  delivering  the  quantity  of housing required 

adjacent to the Main Town of Melton Mowbray along with supporting 

infrastructure;   

                                                           
15

 http://www.melton.gov.uk/directory_record/9741/melton_employment_land_review_2015 
(Recommendation 5 - pp260) 
16

 Assuming accrual rates of 24 primary age students per 100 houses and 1,700 houses). 
17

 http://www.melton.gov.uk/downloads/file/2409/melton_retail_study_vol_1 (para 8.3.3 pp62) 

http://www.melton.gov.uk/directory_record/9741/melton_employment_land_review_2015
http://www.melton.gov.uk/downloads/file/2409/melton_retail_study_vol_1
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 The area is larger in scale than the alternatives considered and therefore  has  

flexibility  to  respond  to  changing  housing requirements that may emerge 

through locally derived housing evidence;   

 The  area  could  provide  the  quantity  of  development  to  secure the  necessary  

infrastructure,  that  allows  an  element  of  ‘self-containment’  (resulting in a  

reduced  need  to  travel)  and  the  provision  of  services  and  facilities  that  are  

the  building  blocks  which  allow  communities to form including the provision of a 

primary school;   

 The Sustainable neighbourhood is considered ‘deliverable’, there is a well-

established consortium of developers and landowners who are willing to develop 

the land. It is being  actively  promoted  by  an  established  developer  consortium 

and a planning application has been submitted underlining this intent;   

 The MSNS proposes new employment land close to an existing popular Strategic 

Employment Site. This mix of uses allows employment opportunities without the 

need to travel long distances;   

 The site has the potential to provide Public Transport solutions  that  would  

encourage  reduced  journeys  by  car  (particularly  to  Melton Mowbray  Town 

Centre  and  nearby  employment  areas).   

 The site has significant potential to provide Green Infrastructure;  

 Development  of  the  site  can  be  achieved  whilst  allowing  new Areas of 

Separation to be formed  in  order  to  protect  the  identity  of individual 

settlements, including Eye Kettleby and Burton Lazars; and   

 Development would involve only a limited loss of amount of Best and Most 

Versatile agricultural land.  

 

Melton North Sustainable Neighbourhood (Policy SS5) 

 

6.3   The main elements of delivery for the Melton South SN are: 

 1,700 houses (1,500 within the plan period).  

 Extra-care housing  

 Small scale provision of employment premises as part of a Local centre; 

 A new primary school.  

 Delivery of part of the Melton Mowbray Distributor Road; and 

 The policy seeks to protect key features from the natural, built and historic 

environment 

 



11 
 

6.4 The evidence base underpinning the requirements of the MNSN is largely the same as 

that underpinning the MSSN18.  

 

6.5  The reasons for identifying the Melton North Sustainable Neighbourhood are broadly 

the same as the MSSN with the addition of:    

 It has the ability to deliver the northern section of the Melton Mowbray Distributer 

Road; 

 Significant adverse impacts in terms of the historic, built and natural environment 

are not insurmountable through high quality design.  

 

6.6 Any proposed development will require careful detailed design in order to address any 

landscape concerns identified in the ‘Areas of Separation, Settlement Fringe 

Sensitivity and Local Green Space Study’ (2015) and avoid adverse impacts on the 

character and accessibility of the Melton Country Park.   

 

7.0    Deliverability  

  

7.1   Melton Borough Council is mindful that, in accordance with paragraph 173 of the 

NPPF, proposals in its Development Plan should be deliverable  and viable.  

  

7.2   One  of  the  key  drivers  behind  the  decision  to  pursue  the two Sustainable 

Neighbourhoods is that they are considered capable of being ‘delivered’. The sites 

have willing promoters including land owners and associated development consortium.  

 

Melton Mowbray South Sustainable Neighbourhood 

 

Deliverability 

  

7.3  The consortium promoting the MSSN comprises a consortium of landowners and 

developers working to an agreed concept masterplan. The consortium has 

demonstrated a commitment to developing the area through the submission of a 

planning application (ref:16/0515/OUT) in August 2016 for: 

 

                                                           
18

 See paragraph 6.1 above. 
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“The provision of up to 1,500 dwellings, a new local centre, primary school, areas of 

public open space including children's' play space and informal recreation, storm water 

balancing and a new link road”.  

 

Planning permission was granted subject to completion of a section 106 agreement 

within the MSSN (Ref: 15/00910/OUT). The proposal was for: 

 

“Development for up to 520 dwellings and associated convenience shop, public open 

space and landscaping, with all matters reserved, except for access”  

.  

7.4 The Council is scheduled to determine the application before the end of September 

2016. The infrastructure identified in policy SS4 is broadly consistent with that 

identified in the planning application. The submitted planning application indicates a 

continued commitment to deliver the MSSN.   

 

7.5  Deliverability of other components of the MSSN include: 

 

 20 hectares employment land will be the subject of a separate planning application. 

Notwithstanding this, the leading development consortium have an ‘option’ on the 

employment land and an interested developer. The Council’s Employment Land 

Study indicated that there is strong market demand for employment in this location19. 

Access from the existing road network is programmed for the early stages of 

development. 

 The need for extra-care housing has been informed by the Melton Borough Housing 

Needs Study (August 2016) which indicated there was a need for specialist 

(supported) accommodation, some of which would provide an element of care.  

 The provision of a school has been ‘costed’ and agreed with the Local Education 

Authority. It forms part of the submitted planning application 16/0515/OUT; 

 The submitted application seeks to provide c.1,000sqm (gross) of A1 retail floorspace 

and c.650sqm (gross) of A3 uses; 

 The developers have agreed to the provision of sports and built leisure facilities 

through financial contributions towards the Melton Leisure Village. Other forms of 

play and open space are proposed on-site in accordance with the proposed 

standards in policy EN7. 

                                                           
19

 Melton Employment Land Review (pp261) 
http://www.melton.gov.uk/downloads/file/2371/employment_land_review_inc_appendices_-_june_2015pdf
  

http://www.melton.gov.uk/downloads/file/2371/employment_land_review_inc_appendices_-_june_2015pdf
http://www.melton.gov.uk/downloads/file/2371/employment_land_review_inc_appendices_-_june_2015pdf
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 The alignment and broad design of the Melton Distributor Road (MDR) has been 

agreed with Leicestershire County Council (the Highway Authority). The scheme 

does not identify any insurmountable technical constraints that would result in the 

proposal being non-viable.  The submitted planning application provides a substantial 

length of the southern section of the Melton Mowbray Distributer Road. Contributions 

of £4.5 have already been secured towards the road as part of planning application 

15/00082/OUT. The remaining southern sections of the MDR will be delivered by the 

developers without public subsidy.   

7.6   No environmental or technical constraints have been identified that would prevent 

development of the MSSN. The relationship between the proposed development and 

the adjacent Scheduled Monument (SM) requires special attention to avoid ‘substantial 

harm’. The scale of the proposed development allows flexibility in the masterplanning 

that allows for the quantum of development to be delivered whilst retaining the integrity 

of the SM.    

 

Melton Mowbray North Sustainable Neighbourhood 

Deliverability 

7.3  The consortium promoting the MNSN comprises landowners and developers working 

to an agreed concept masterplan. The Council has held discussions with all partners 

who have confirmed that they are working together to ensure delivery (See Appendix 2 

– information awaited).  

.  

7.4 A planning application for 800 houses and associated infrastructure]  is anticipated in 

January 2017.   

 

7.5  Deliverability of other components of the MNSN include: 

 

 A small employment site; 

 A Local Centre ; 

 The need for extra-care housing has been informed by the Melton Borough Housing 

Needs Study (June 2016) which indicated there was a need for specialist (supported) 

accommodation, some of which would provide an element of care.  

 Provision of sports pitches and play & open space on-site and built leisure facilities 

(towards the Melton Leisure Village) through financial contributions in accordance 

with the proposed standards in policy EN7; 
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The alignment and broad design of the Melton Distributer Road (MDR) has been agreed 

with Leicestershire County Council (the Highway Authority). The scheme does not 

identify any insurmountable technical constraints that would result in the proposal being 

non-viable.  A substantial length of the northern section of the Melton Mowbray 

Distributer Road is to be provided as part of the proposed development and can be 

delivered without public funding.  

A number of other transport improvement measures have been identified to mitigate the 

impacts of the Sustainable Neighbourhoods. These details have to be confirmed . 

 

7.6 No environmental or technical constraints have been identified that would prevent 

development of the MNSN. The relationship between the proposed development and the 

adjacent Melton Country Park will require sensitive design. However, the scale of the 

proposed development allows flexibility in the masterplanning that enables the quantum 

of development to be delivered whilst protecting the setting of the park.    

 

8. Viability 

 

8.1 The  Council  appointed consultants Cushman Wakefield to  assess  the  broad 

viability  of  the  development  strategy  in  the  Local Plan in general and more 

specifically the proposed Sustainable Neighbourhoods. The viability study20 concluded 

that the identified infrastructure requirements, along with other financial contributions 

arising from development of the MSSN and MNSN, are capable of being delivered 

without undermining viability21. The key infrastructure  provision  is  proposed  to  be  

funded  by  the  developer without  public  subsidy.   

  

 

 

9.   Phasing and Trajectory 

 

Housing 

 

9.1 The Sustainable Neighbourhoods housing  trajectory is attached as Appendix 4. It 

reflects the trajectory shown in the submitted  Local Plan. The trajectory illustrates  the  

anticipated  delivery  timescales  for  the  Melton North and South Sustainable 

Neighbourhoods.   

                                                           
20

 The study can be accessed from the following link:  
21

 [insert section of viability study when available] 
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9.2 The trajectory broadly reflects the proposed ‘delivery timescales’ identified by the 

developers. Development is expected to start on site in 2018/19. This assumes that 

there will be a two year ‘lead-in’ time for the delivery of the first house from the date of 

determination of the planning applications.  

 

9.3 However, the Local Plan considers that growth would start later, and take longer to 

construct and be a maximum of 100 units per year. This cautious approach is 

considered realistic given pervious delivery rates and market conditions. 

 

Other infrastructure 

 

9.4   In terms of the phasing of infrastructure, the proposed policy requires a detailed 

phasing plan.  The  detailed  viability  work  relating  to  the Sustainable 

Neighbourhoods  has considered  the  financial  implications  of the phasing and 

development and concluded.   

 

9.5  The  detailed  milestones  for  delivery  of  infrastructure  are  not specified  in  the 

Sustainable Neighbourhood policy. However, policies SS5 and SS6 require 

submission of a detailed phasing plan.  It is important that key infrastructure is 

delivered in a timely manner. Early provision of a primary school in particular (c.300 

houses) will help to help reduce education related journeys and assist  the 

development of ‘communities’. The phasing and delivery plan should identify the  

 

10.  Conclusion  

 

10.1 The Local Plan is intended to shape where, how and when development takes place 

having regard to viability and  deliverability. Policies SS4 & SS5 help to deliver the 

‘objectively assessed’ requirements for housing and employment growth within the 

Borough of Melton. The Sustainable Neighbourhoods are considered to be deliverable, 

in that they can support the financial burden of delivering infrastructure and mitigation 

measures, and have a willing consortium of landowners and developers to deliver the 

development.    

  

10.2 Melton Borough  Council  has  considered  alternative  strategies  and locations  for  

Sustainable neighbourhoods  but  considers  that  the  preferred options north and 

south of Melton Mowbray shown on the proposals maps are the most sustainable 
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options and are consistent  with the objectives of the National Planning Policy 

Framework. 
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Appendix 1. 

Letter from Melton South SN promoter (Pegasus Planning) re SN delivery rates and 

deliverability. 

Note – information awaited 

 

 

Appendix 2.  

Letter from Melton North SN (Leicestershire County Council / GVA / ) re SN delivery rates 

and deliverability. 

Note – information awaited 

 

Appendix 3.  

Dismissed Large Scale Development Sites and reasons. 

Melton South-East (Urban Extension) 

The Melton South-East LSDS was less  able  to  make  a  significant contribution to  

housing,  affordable  housing  and  employment  requirements  in isolation when compared 

to other SUE alternatives close to Melton Mowbray. A large part of the  site  could  have  a  

detrimental  impact  on  the  strategic  gap  between  Melton Mowbray and Burton Lazars. 

Despite being in a strategically advantageous position in relation to existing services, 

facilities and employment it is recommended that the site  is  not  considered  a  preferred  

Large  Scale  Development  Site  option  when considered on its own. It is recognised that 

the site may have some potential for growth depending on the alignment of the eastern 

section of the Melton Distributer Road. The SA of the site concluded that Melton South-East 

could potentially have adverse landscape impacts and would result in inefficient use of land 

and minerals 

Thorpe Arnold - Sustainable Urban Extension 

The Thorpe Arnold LSDS was dismissed as it would only make a modest contribution to 

housing, affordable housing and employment requirements in the context of overall 

requirements. Several potential adverse impacts were identified in relation to environmental 

concerns including bio-diversity, heritage assets, and the strategically important separation 

between Melton Mowbray and Thorpe Arnold. The strategic location advantages resulting 

from proximity of Thorpe Arnold to Melton Mowbray (and the services and facilities available 

in the town centre) were not outweighed by the disadvantages.  The SA concluded that 

Thorpe Arnold SUE had the potential to result in significant adverse impacts in terms of 

Flood risk, Cultural Heritage, Landscape and efficient use of land and minerals.  
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Welby - Sustainable Urban Extension 

The Welby LSDS was not considered a suitable option because it is detached from the main 

town of Melton Mowbray and has limited direct access to a choice of transport modes. The 

proposed site is only able to meet a limited number of the strategic priorities of the emerging 

Local Plan and would have a potentially significant adverse impact on the character of Welby 

which is a small remote Hamlet. The SA concluded that Welby SUE had the potential to 

result in significant adverse impacts in terms of landscape, cultural heritage, flood risk and 

efficient use of land and minerals. 

Dalby Airfield – New settlement 

The Dalby new Settlement was not considered suitable because it is remote from the main 

urban area. Whilst there is a public transport service that runs adjacent to the site, it is 

unlikely that walking and cycling would be commonplace in accessing local services and 

facilities in Melton Mowbray town centre. It is acknowledged that the proposed LSDS could 

accommodate a sizeable amount of new housing and affordable housing but there is 

uncertainty over the scale of available land and the ability to deliver services and facilities on 

site. The site has previously been allocated but has failed to deliver. The SA concluded that 

Dalby Airfield had the potential to result in significant adverse impacts in terms of Landscape 

and efficient use of land and minerals. 

Normanton Airfield – New settlement 

The Normanton Airfield LSDS was considered unsuitable because it is remote from main 

urban areas and Rural Service centres. There is no locally available public transport service 

adjacent to the site and there is limited potential for walking and cycling to access local 

services and facilities – thereby increasing reliance on private cars. There is considerable 

uncertainty over the ability of the site to deliver the required mix of uses. The SA concluded 

that Normanton airfield had the potential to result in significant adverse impacts on: 

sustainable transport, landscape, bio-diversity & geo-diversity, cultural heritage efficient use 

of land and minerals, access to services and greenhouse gases and air quality.  

Belvoir Road, Bottesford 

The Bottesford SUE was considered too small to make a significant contribution to housing, 

affordable housing and employment requirements. There are potential adverse impacts on 

environmental concerns including heritage assets, flooding and a strategically important 

Area of Separation between Bottesford and Easthorpe. The site is largely remote from 

higher order services and facilities. The SA indicated that the Belvoir Road, Bottesford SUE 

had the potential to result in significant adverse impacts on landscape, cultural heritage and 

efficient use of land and minerals.  

Land at Six Hills (New Settlement) 

The proposed Six Hills New Settlement was not considered a preferred site as it is remote 

from the main urban areas and service centres (the most remote of all options). There is 

currently no locally available public transport service adjacent to the site. Walking and 

cycling is currently not an option to access local services and facilities. All new services and 

facilities would need to be provided ‘on site’ to avoid an unsustainable dependency on 
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lengthy private car journeys to other centres. There is considerable uncertainty about the 

ability of the Six Hills new settlement to create such a mix of uses. The proposed LSDS 

could meet the Local Plan strategic priorities of providing new housing and affordable 

housing and there is a willing promoter who considers that the site could be developed as a 

high quality ‘Garden village’. The SA concluded that the Six Hills New Settlement had the 

potential to result in significant adverse impacts on Education, Sustainable Transport, 

landscape, efficient use of land & minerals and greenhouse gases and air quality. 

Melton East Direction of Growth 

The Melton East – Direction of Growth was not considered a suitable option because a large 

part of the proposed area is within flood zone 3 reducing the potential site capacity. The site 

is therefore less able to make a significant contribution to housing, affordable housing and 

employment requirements when compared to alternatives. Despite being in a strategically 

advantageous position in relation to existing services, facilities and employment in Melton 

Mowbray the site has not been promoted through the SHLAA and there are resultant 

uncertainties in the deliverability of this land as an option. The SA concluded that the Melton 

Mowbray East Direction of growth had the potential to result in significant adverse impacts 

on landscape, flood risk and efficient use of land & minerals. 

Melton West Direction of Growth 

The Melton West SUE – Direction of Growth was not considered a suitable option because it 

was not promoted through the SHLAA and there are resultant uncertainties in the 

deliverability of this land as an option. The site contains multiple constraints, in particular, 

flooding and landscape issues. The site does have some strong advantages in that it is in a 

strategically advantageous position in relation to existing services, facilities and employment 

in Melton. There is significant potential in later years and beyond the plan period to explore 

options to develop this site.   At this stage, there are considerable uncertainties regarding 

delivery of the site during the plan period, it is therefore not a preferred option. The SA 

concluded that the Melton Mowbray West Direction of growth had the potential to result in 

significant adverse impacts on landscape, bio-diversity & geo-diversity, cultural heritage, 

flood risk (although this is isolated to the southern part of the site) and efficient use of land & 

minerals. 
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Appendix 4.  

Proposed housing trajectories 

 

 

Year 
16/ 

17 

17/ 

18 

18/ 

19 

19/ 

20 

20/ 

21 

21/ 

22 

22/ 

23 

23/ 

24 

24/ 

25 

25/ 

26 

26/ 

27 

27/ 

28 

28/ 

29 

29/ 

30 

30/ 

31 

31/ 

32 

32/ 

33 

33/ 

34 

34/ 

35 

35/ 

36 
Total 

South 

(annual) - - 25 50 75 100 100 100 100 100 100 100 100 100 100 110 110 110 110 110 1,700 

South 
(Total) 

- - 25 75 150 250 350 450 550 650 750 850 950 1050 1150 1260 1370 1480 1590 1700 1,700 

North 
(annual) 

- - 25 50 75 100 100 100 100 100 100 100 100 100 100 100 75 75 50 50 1,500 

North 
(Total) 

- - 25 75 150 250 350 450 550 650 750 850 950 1050 1150 1250 1325 1400 1450 1500 1,500 

 

 


